
 

 

 
REQUEST FOR COUNCIL ACTION 

 

MEETING DATE: February 7, 2022 

PREPARED BY: Brandon Stenglein, P.E., Project Engineer 

AGENDA ITEM: Fernbrook Lane / Territorial Road Project No. 20-19 
Change Order No. 2 

 

PREVIOUS ACTIONS: 
Council previously awarded a contract for Fernbrook Lane/Territorial Road, Project No. 20-19 to New 
Look Contracting, Inc. in the amount of $866,396.00. 
 
At their September 7, 2021 meeting, Council approved Change Order No. 1 amending the project 
completion date. No additional costs were associated with this change order. 

 

RECOMMENDED COUNCIL ACTION: 
Change Order No. 2 addresses the addition of flaggers for the final stage of the construction (four 
flaggers for three weeks).  Multiple drivers were circumventing barricades placed as part of the 
original traffic control plan, causing safety issues for both drivers and construction crews.  This change 
order also provides for additional materials required for the lighting system electrical service.  Finally, 
the acquisition of right of way on the southwest corner resulted in the loss of significant mature 
screening trees, and the change order adds in replacement trees at the request of the affected 
property owner (seller). 
 
Motion to approve Change Order No. No. 2 to Fernbrook Lane/Territorial Road, Project No. 20-19 in 
the amount of $86,865.71. 

 

COMMENTS: 
This change order includes the addition of flaggers, additional materials for the lighting system 
electrical service, the acquisition of right of way, and replacement trees for the affected property 
owner. 
 
The total amount of additional items under this change order is $86,865.71 resulting in a revised 
contract amount of $953,261.71. It is recommended that Council approve the attached change order. 

 

ATTACHMENTS: 
Attachment A:  Change Order No. 2 

 


